
Remedial Investigation (RI) Target Date

Completion 

Date Qtr
UAO Issued 11/20/2009

UAO Signature 11/20/2009

Work Plan Draft and Final 11/2/2010

Sampling Plan  Draft and Final 12/23/2010

RI Field Investigation Start 4/26/2010

RI Field Investigation Complete 7/30/2012

Draft RI Report Complete 12/5/2012

State Review Complete 4/4/2013

EPA Review Complete 4/4/2013

Final RI Report 5/17/2013

Final Human Health Risk Assessment 5/17/2013

Final Screening Level Ecol Risk Assessment 4/26/2010

Final Ecological Risk Assessment 5/13/2013

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/19/2012

State Review Complete 8/13/2012

EPA Review Complete 8/13/2012

Final Remedial Alternative Memo 12/3/2012

Draft FS Report Complete 8/30/2013

Agency Reviews Complete 1/3/2014

EPA Review Complete 1/20/2014

Receive Final FS Report 3/21/2014

Final FS Report Complete 5/23/2014

Proposed Plan to Construction Completion
Receive comments from stakeholders 6/20/2014

Complete Submittal For Remedy Review Board 6/27/2014

Remedy Review Board Presentation 7/29/2014

Receive Comments from Remedy Review Board 8/8/2014

Respond to Remedy Review Board Comments 8/19/2014
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Complete Draft Proposed Plan 8/29/2014

EPA Legal Review Draft Proposed Plan 9/29/2014

TCEQ Review Draft Proposed Plan 9/29/2014

EPA HQ Review Draft Peoposed Plan 9/29/2014

Revise Proposed Plan 10/9/2014

Proposed Plan Briefings 10/15/2014

Final Administrative Record 10/15/2014

Start Public Comment Period 10/22/2014

Public Meeting 11/5/2014

End Public Comment Period 11/21/2014

Prepare Draft Record of Decision 12/19/2014

EPA, Legal, & TCEQ Review of ROD 1/23/2015

Revise ROD 2/6/2015

Issue Record of Decision (ROD) 2/20/2015

Enter Consent Decree 2/20/2017

Remedial Design Start 3/1/2017

Remedial Design Complete 3/1/2018

Remedial Action Start 6/1/2018

Construction Completion 10/30/2020

EPA Contacts Name Contact #
Remedial Project Manager Gary Miller 8318

Community Involvement Coordinator Donn Walters 6483

Site Attorney Anne Foster 2169

Site Attorney Amy Salinas 8063

Enforcement Officer Robert Werner 6724




